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1. The purpose of this modification is to incorporate the requirements of Project Change
Proposal (PCP) B81839I, identifies the requirement to provide Production Processing
Facility Modifications Construction of Facilities and Supervision, Inspection and
Engineering Services (SIES) effort for the project entitled “Rehab and Modify Final
Assembly Position 1 and 2 (Building 103) at MAF” Line ltem # 362.

. Section B. Clause B.2, Estimated Cost for Facilities, (b) Construction of Facilities (CoF)
Funds, is hereby amended to increase the Negotiated Cost and Contract Value by
$4,990,409. The new totals for Negotiated Cost and Contract Value for this paragraph are
shown on the attached page.

1. Attachment J-4, CoF Projects — Modification and Construction of Real and Installed
Property, is amended to add Line ltem # 362, Rehab and Modify Final Assembly Position |
and 2 (Building 103) at MAF.

V. The following pages of the contract are revised or added, as appended, and made an
inseparable part hereof.

V. Revised Pages
B-1, B-1a and J-4-6

VLI This modification consists in its entirety of Standard Form 30, page 2, and the revised pages listed
in paragraph V. above.

VIl.  In consideration of the modification agreed to herein as complete equitable adjustment of all
claims arising out of or attributable to the issuance of the change(s) and/or contractor proposal(s)
listed below, the contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise to
said contract change(s) and/or contractor proposal(s), and/or for such additional obligation as may
be required by this modification.

Contract Change Identification Contract Proposal Number
CCBD ET3-00-9971, Dated 07/22/05 PCP B81839l (06M0-0720), PCIN 071372
Supplemental Agreement No. 74 Dated 07/20/06 and updates




Contract NNMO04AA0Q2
Modification No. 074

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1  BRIEF DESCRIPTION OF WORK

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do all
things necessary to, or incident to, performing and providing the following items of work:

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract by
providing Government furnished property and the acquisition of other property for use as needed as further
described in Attachment J-1.

(End of clause)

B.2 ESTIMATED COST FOR FACILITIES

The total estimated cost for complete performance of this contract for each category is stated
below. This is a cost reimbursable contract only and therefore the Government shall not pay the
Contractor a fee for performing this contract. ‘

(a) Space Flight, Control and Data Communications (SFC&DC)

Provisional Cost Negotiated Cost Contract Value
Previous $ 1,764,161 $ 70,965,519 $ 72,729,680
This Mod $ 0 $ -0- $ -0-
Total $ 1,764,161 $ 70,965,519 $ 72,729,680

(b) Construction of Facilities (CoF)

Provisional Cost Negotiated Cost Contract Value

Previous $ -0- $ 38,643,941 $ 38,643,941
This Mod $ -0- $ 4,990.409 $ 4,990.409
Total $ 0 $ 43,634,350 $ 43,634,350

(c) Construction of Facilities (CoF) Environmental Studies

Negotiated Cost Contract Value
Previous $ -0- $ -0-
This Mod $ -0- $ -0-
Total $ -0- $ -0-

. B-1



(d  Humricane Katrina Recovery — Real Property

Provisional Estimated Cost

Previous $ 4,064,987
This Mod $ -0-
Total $ 4,064,987

Negotiated Cost

$ 2,773,420
$ -0-
$ 2,773,420

(e) Hurricane Katrina Recovery — Programmatic

Provisional Estimated Cost

Previous $ 7,767,315
This Mod $ -0-
Total $ 7,767,315

® Hurricane Katrina Recovery — Response and Recovery

Provisional Estimated Cost

Previous $9,141,900
This Mod $ -0-
Total $9,141,900

Recapitulation of Total Contract Value

$
$
$

$
$
$

Negotiated Cost

3,024,376
-0-

3,024,376

Negotiated Cost

$ 143,136,028

B-1a

Contract NNM04AAO2
Modification No. 074

Contract Value

$ 6,838,407
$ -0-
$ 6,838,407

Contract Value

$ 10,791,691
$ -0-
$ 10,791,691

Contract Value

$ 9,141,900
$ -0-
$ 9,141,900



Line
Item
No.

361

362

Facility Estimated
Project Design
Description Costs

Rehab and Modify Final
Assembly (103)

Rehab and Modify Final
Assembly Position 1 & 2

(Bldg103)

* Options will be worked based on availability of funding of option total (see PCP), upon completion of base scope

Estimated
Construction

& SIBS Costs

$3,129,035

$4,772,043

J-4-6

Estimated
Site
Investigation
& Studies

Contract NNM04AAO2F

Modification Number 74
Estimated
Estimated Construct.
G&A Cost Start Date
Oct 2006
(b)(4)
Oct 2006

Estimated
Construct.
Completion
Date

Dec 2007

Dec 2007



